



2010 Summer Field Studies Program

(Tentative, subject to change)

| PHASE I: Pre-departure Preparation and Materials Collection (Spring, 2010) | | |
|---|--------------------|---|
| Component I | Sept. 1- Feb. 28 | Application and recruitment |
| Component II | March 1-12 | Selection, admission and proposal review |
| Component III | March 15- April 23 | Pre-departure preparation and proposal revision I |
| | April 26- May 14 | Collection of media materials and proposal revision II |
| | May 17- June 4 | Final draft of the presentation in Chinese (15 slides or more) |
| PHASE II: Language Training and Rural Field Experience (Summer, 2010) | | |
| Component I | June 19- July 11 | Language/culture study & project preparation |
| | ◆ June 19 | Arrive in China |
| | ◆ June 19- 20 | Orientation, proficiency/entrance examination |
| | ◆ June 21- July 11 | Daily classes, lectures, project presentations, day camp course preparation, teaching practicum, and tests (more detailed info. available upon arrival) |
| Component II | July 12- Aug. 1 | Field experiences in rural China (Heilongjiang and Inner Mongolia) |
| Component III | Aug. 2- 6 | Debriefing, reflection, exit examination, and evaluation |
| PHASE III: Dissemination and Evaluation (Fall, 2010) | | |
| Component I | Sept. 6- Oct. 29 | Presentation at home institution (once) |
| Component II | Sept. 6- Oct. 29 | Community presentations (elementary & high schools, public libraries) |
| Component III | Sept. 1- Oct. 29 | Program evaluation and summary |